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This document is a typewritten report, dated 22 September 1952, which ceamiisiweiis o reso-
lution of the Presidium of the GDR Ministerial Council to make provisions for an increaseXX
in electric~power production capacitiesjﬁili ineludes the following information:
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The Five-Year Plan provides for the construction of new electric-power installatdons
with a total capacity of 2,782 megawatts, so that the output of electric power can be in-
creased to 33 billion kilowatt hours by 1955. However, there are critical defects in the
field of elmetric-power development, The 195) Plan to expand the power-production capacity
was not fulfilled; an additional production#capacity of only 52.6 megawatts (instead of the
planned increase of 159.6 megawatts) was installed, Furthermore, it can be seen from the
results of the plan to fulfill the electric-power progrem in the first half of 1952, that
the fulfillment of the 1952 PY®X Plan is zlso seriously jeopardized,

The reasons for these failures are attributed to the inadequate sense of responsibility
on the part of the directors of the appropriate government agencies, such as Fritsch, State
Secretary for Coal and Power, Adler, the director of the Main Administration for Fower, and
Ziller, the Mirister of Machine~Building., Details are given describing the negligence and
lack of initiative each of the key officials was accused of.

The remainder®XX of the report contains 13 directives issued by the Presidium to the
Ministries and State Secretariats copcerned with electric-power output, that is, sll agencies
involved in planning work, material#procurement, machine-building, etc., connected with the
production of electric power, The directives specify the dutles, obligations, and responsi=
bilities of each Ministry and State Secretariat, in order that the construction of electrie
power capacities totaling 3L0 megawatts, as provided in the 1952 Plan, can be assured,

Eoreign language document or microfilm of it_is available from CJA librapfX1A
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